


File ED 188 B



STAT

60629/C-379

June 23, 1959



STAT


Subject: Task Order No. 2

Dear 

Enclosed are two copies of Progress Report No. 8 which summarizes the action taken on the subject Task Order during the period 21 May 1959 to 20 June 1959.

Also enclosed is a copy of the Project Fiscal Report covering the period through 31 May 1959, and a copy of the current Project Schedule.

Very truly yours, 



STAT

TJH/jf

Enclosures:

- (A) Progress Report No. 8 (1 pg) 2 copies
- (B) Project Fiscal Report (Task 2, 1 pg) 1 copy
(Task 1 & 2 total, 1 pg) 1 copy
- (C) Project Schedule (Task 2, 1 pg) 1 copy

Copy to: Contracting Officer
(w/1 copy of enclosures)

C-379, TASK ORDER NO. 2

PAGE NO. 1 of 1

REPORT NO. 8

CONTRACT ACTION:

1. This report covers the period 21 May 1959 to 20 June 1959. The accompanying fiscal report covers the period through 31 May 1959.
2. A proposal for a lightweight conveyor was made and is being forwarded to the customer.
3. All work requested by the customer has been completed except for a small amount of work confined to investigating the manufacture, strength and braking of the lightweight tapered rollers.

ACTION REQUIRED:

1. Complete the investigation already started on the tapered rollers, particularly with respect to braking.

CONTRACT TITLE: AIRCRAFT DOOR
 Project Manager

PROJECT FISCAL REPORT

Date: 5-31-59

Contract No. m C-379 Tag
 Work Order No. STAT

Ac	At Name	Account Number	Paid End Prior Month	Paid Current Month	Open Purchase Commitments	Committed Costs To Date	Estimated Cost To Complete	Estimated Costs At Completion
	Structures	9111.11				905		
	E.M.Sys.Design	9111.21						
	E.M.Mech.Design	9111.22						
	Electronics Sys	9111.31				85		
	Electron.Mech.	9111.32						
	Nuclear Energy	9111.41						
	Ordnance	9111.51				13070		
	Engr.Services	9111.61				50		
	Aerodynamics	9111.71						
	Tool Engr.	9111.81						
	Proj.Supv.	9111.91				4350		
	Eng.Labor	9111				18460		
	Mechanical	9112.11				27610		
	Electronic	9112.21						
	Inspection	9112.31				1352		
	Mfg. Labor	9112				28962		
	Total Labor	911				47422		

	Structures	9111.11				36082		36082
	E.M.Sys.Design	9111.21						
	E.M.Mech.Design	9111.22						
	Electronics Sys	9111.31				3171		3171
	Electron.Mech.	9111.32						
	Nuclear Energy	9111.41						
	Ordnance	9111.51				489869		489869
	Engr.Services	9111.61				1550		1550
	Aerodynamics	9111.71						
	Tool Engr.	9111.81						
	Proj.Supv.	9111.91				242045		242095
	Eng.Labor	9111				722717	80000	852717
	Mechanical	9112.11				668794		668794
	Electronics	9112.21						
	Inspection	9112.31				35052		35052
	Mfg.Labor	9112				702846		702846
	Total Labor	911				1476563	80000	1556563
	MEPP	9123				306456	5000	311456
	Sub.Contract	9124				25142		25142
	ODC	9125				20312		20312
	Tot.Direct	911&912				1825473	85000	1910473
	Eng. O/H	9136				615174	64000	682174
	Mfg. O/H	9137				844015		844015
	QA O/H	9138				194951	17880	412831
	Total	91				3686213	164880	3853093

CONTRACT CHANGES/PROPOSALS INC. IN ESTIMATED COST 3006.01, .03, .03A, .07

CONTRACT CHANGES INCLUDED IN SELLING PRICE Supl #2 DITR.

SCHEDULE COMPLETION DATE 5-30-59 (W. R.D.)

SELLING PRICE CPTF 38,796.61 2,710.00

41,506.61

TaskC-379

CONTRACT TITLE: AIRCRAFT DOORS
Project Manager

PROJECT FISCAL REPORT

Date: 5-30-59

Contract No. C-379
Work Order No. STAT

Account Number	Unit Name	Paid End Prior Month	Paid Current Month	Open Purchase Commitments	Committed Costs To Date	Estimated Cost To Complete	Estimated Costs At Completion
9111.11	Structures				391 5		
9111.21	E.M.Sys.Design						
9111.22	E.M.Mech.Design				7 5		
9111.31	Electronics Sys				13 5		
9111.32	Electron.Mech.						
9111.41	Nuclear Energy						
9111.51	Ordinance				4 938 2		
9111.61	Engr.Services				21 4		
9111.71	Aerodynamics				38 0		
9111.81	Tool Engr.				8 0		
9111.91	Proj.Supv.				1164 0		
9111	Eng.Labor				6 582 1		
9112.11	Mechanical				7 672 1		
9112.21	Electronic						
9112.31	Inspection				438 2		
9112	Mfg. Labor				8 115 3		
911	Total Labor				14 697 4		

9111.11	Structures				1 504 02		1 504 02
9111.21	E.M.Sys.Design						
9111.22	E.M.Mech.Design				19 41		19 41
9111.31	Electronics Sys				52 91		52 91
9111.32	Electron.Mech.						
9111.41	Nuclear Energy						
9111.51	Ordinance				17 682 66		17 682 66
9111.61	Engr.Services				70 72		70 72
9111.71	Aerodynamics				142 39		142 39
9111.81	Tool Engr.				34 48		34 48
9111.91	Proj.Supv.				6 386 43		6 386 43
9111	Eng.Labor				25 873 02	4 843 00	30 716 02
9112.11	Mechanical				19 304 74		19 304 74
9112.21	Electronics						
9112.31	Inspection				1 154 02		1 154 02
9112	Mfg.Labor				20 458 76	19 655 00	40 113 76
911	Total Labor				46 231 78	24 498 00	70 729 78
9123	M&PP			118 00	8 297 83	10 454 00	18 747 83
9124	Sub.Contract			9 00	1 066 51		1 066 51
9125	ODD				908 42	2 700 00	3 608 42
911&912	Tot.Direct			127 00	56 602 58	37 618 00	94 220 58
9136	Eng. O/H				20 586 62	3 874 00	24 460 62
9137	Mfg. O/H				24 511 07	23 586 00	48 097 07
9138	G&A O/H			15 24	12 270 37	7 813 00	20 083 37
91	T I				142 24	113 970 64	256 214 64

CONTRACT CHANGES/PROPOSALS INC. IN ESTIMATED COST Basic

CONTRACT CHANGES INCLUDED IN SELLING PRICE Basic

SCHEDULE COMPLETION DATE 12/31/59

SELLING PRICE CPFF 188,694.88

10,880.68

199,595.56

STAT

C-379

STAT